CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00071

TITLE: Building Hazardous Materials Provisional DATE: 2/24/2017
Sum

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721
DESCRIPTION OF CHANGE:
This Change Order provides additional funds to the Building Hazardous Materials Provisional Sum in the Contract.

ADJUSTMENT IN COMPENSATION AT AGREED LUMP SUM:

The Building Hazardous Materials Provisional Sum as referenced in Attachment B, “Prices”, of the Signature Document
will be increased by amount of $8,000,000.00. All provisions of Section 6, “Provisional Sums,” of the Special Provisions
and Section 43, “Hazardous Materials”, of the General Provisions shall remain in full force and effect.

TIME ADJUSTMENT:

There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation(s).

Unit
Price

Building Hazardous Materials Provisional Sum . LS $8,000,000.00  $8,000,000.00

_P.GQ Payment

Description Quantity  Unit Net Amount

Item

Total: $8,000,000.00 0
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CALIFORNIA

High-Speed Rail Authority CHANGE ORDER ({CO) CO No.: 00071

TITLE: Building Hazardous Materials Provisional DATE: 2/24/2017
Sum

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, ail terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as frue, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order Is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is faisely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by
Signature Date
UNILATERAL Ghassan Ariqat — Project Manager/Director

California High-Speed Rail Authority

Submitted by
Date
John C. Lee - D-B Oversight Manager ﬁ' 7y }7
H M D &C M Date
ugo Mejia - Design onstruction Manager
3/29/
/20//7
T Ogle - Director of Design & Constructi Da7
erry Ogle - Director of Design onstruction
2 cl//-?—
/[ /7
Date
Scott Jarvis — Chief Engineer Fa 2 2. /7
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